

ROUTING AND RECORD SHEET

SUBJECT: (Optional)

SAFE Monthly Status Report- January 1980

FROM:

D/ODP/DBA
2-D-00 HQS. ☐

EXTENSION

NO.

DATE

27 FEB 1980

TO: (Officer designation, room number, and building)

DATE

OFFICER'S
INITIALS

COMMENTS (Number each comment to show from whom to whom. Draw a line across column after each comment.)

1.

D/ODP

2/28

J

2.

DD

28 Feb

CJ

3.

ED

28 Feb

CO

4.

C/MS

3/14

B

5.

B&F

3/14

MB

6.

C/P+PG/MS

—

—

7.

DD/A/ODP

3/17

3/14

J

8.

DD/P

J

9.

SPD

J

10.

ED

J

11.

12.

13.

14.

15.

O/D/ODP-

-file

STATINTL

ODP-0-217
SAF-E091-80
25 February 1980

MEMORANDUM FOR: Distribution

FROM :
Director, Consolidated SAFE Project Office/ODP

SUBJECT : SAFE Monthly Status Report for January 1980

Attached is the SAFE Project Monthly Status Report for
January 1980.

Attachment: As stated

Distribution:

- 1 - DDA/CIA
- 1 - DDS&T/CIA
- 1 - DD/NFAC/CIA
- 1 - RS/DIA
- 1 - RSO/DIA
- 1 - RSE/DIA
- 1 - RSM/DIA
- 1 - VP/DIA
- 1 - D/DCI/RM
- 1 - Compt/CIA
- ✓ 1 - D/ODP/DDA/CIA
- 1 - D/OCR/NFAC/CIA
- 1 - RCC/DIA
- 1 - D/IRO/RMS
- 1 - C/P&PS/NFAC/CIA
- 1 - C/SAS/OCR/NFAC/CIA
- 1 - C/DSG/OCR/NFAC/CIA
- 1 - C/ISG/OCR/NFAC/CIA
- 1 - C/ADP&EB/PD/OL/DDA/CIA
- 1 - ODP Registry
- 6 - CSPO/ODP/CIA
- 1 - File

STATINTL

STATINTL

CSPO/OD mer (25 Feb 1980)

Consolidated SAFE Project

Monthly Status Report

January 1980

I. ACCOMPLISHMENTS AGAINST PLAN:

STATINTL

A. System Acquisition Phase Prime Contract - The System Requirements Review (SRR) was conducted at [] during the week of 21-25 January. The SRR was a formal, joint Consolidated SAFE Project Office (CSPO) review of the system level requirements as delineated in the System Requirements Specification (A-type), the SAFE C External Interface Specification and the SAFE D External Interface Specification. These three specifications had been delivered by [] in mid-December. Approximately 516 problem reports against the system level requirements and the Consolidated SAFE Requirements Document (CSRD) were generated, reviewed and coordinated by the CSPO/TRW SRR participants. Of the 516 problem reports, 325 were closed during the SRR and the remainder were assigned as action items.

STATINTL

The Project Plan and Management Plan, submitted by [] in December, was also reviewed at [] with the Government proposing 69 changes. The resolution of these proposed changes will result in the publication of a revised Project Plan and Management Plan.

STATINTL

During January, [] began the refinement of the proposed system design. This activity will culminate in the System Design Review scheduled for July. Among the design activities undertaken was an initial allocation of the system level requirements to subsystems. This allocation is being reviewed by subsystem design teams.

[] completed the first draft of the technical specification and the support specification for the ADPE Request For Proposal on 18 January. The draft is now under review by CSPO personnel. A side meeting at the SRR addressed ADPE procurement status and included a discussion of the strategy, plans and issues.

The two interface specifications between the CIA Wideband Bus Communications System (WBCS) and the Crypto Module (CM) and the WBCS and the SAFE Key Generator (SKG) were baselined

STATINTL

STATINTL

in January. The [] Source Selection Board selected [] Inc. as the coaxial cable installation subcontractor. Alignment and testing is to be performed by [] Corporation. Security processing has started for cable installation subcontractor employees.

B. SAFE Procedures Development - The CSPO Requirements Division initiated a study of the SAFE-D user profile philosophy. Current efforts are directed toward collecting documentation and gaining an understanding of user profile strategies employed by the NMIC and AIRES systems. Additionally, the DIA's Central Reference Division (CRD) Statement of Intelligence Interest Subject Code (SIIC), Intelligence Subject Code (ISS) and the Defense Intelligence Thesaurus -- the new standard subject listing -- are being analyzed.

The CSPO profile study is designed to feed into and benefit from the CIA SAFE Operational Procedures Development Laboratory (OPDL), which is currently involved in tests designed to develop experience and expertise in structuring analyst mail files. In that regard, DIA's RSO-3 provided to the OPDL, a NMIC tape of message traffic. After the OPDL support contractor develops the necessary software conversion routine programs for the laboratory test, additional NMIC tapes will be provided to the OPDL for use by participating DIA analysts. The intent is for DIA analysts, along with SAFE personnel, to gain experience in developing and using user profiles from DoD-oriented message traffic.

II. ACTIVITIES PLANNED FOR FEBRUARY 1980:

System Acquisition Phase Contract - Emphasis during the month of February will be placed on the resolution of open SRR issues leading to the baselining of the three specifications (System Requirements, SAFE-C External Interface and SAFE-D External Interface) which define the system level requirements for SAFE design, development and testing. System design refinement activity will continue with emphasis on subsystem allocation, Data Base Management System (DBMS) evaluation and the coordination and final drafting of the ADPE RFP. Conversion requirements analysis will be initiated. The coaxial cable installation subcontract will be definitized.

III. RELATED ACTIVITIES:

DIA-SAFE Status Briefing - On 16 January, CSPO representatives briefed the Director, Deputy Director, Chief of Staff and Comptroller of the DIA. The briefing

provided a status update and addressed questions and issues raised by the Director, DIA at the SAFE Semiannual Review in December.

STATINTL

IV. ISSUES, PROBLEMS AND SHORTFALLS:

STATINTL

A. The review of the development status of the cryptographic equipment has begun. The review was started because cost estimates and scheduled availability for the equipment appear high and late respectively.

STATINTL

STATINTL

Unfortunate phrasing!

J

B. A comparative analysis of the CSPO FY-80 budget and [] Financial Plan reveals that there is a potential short-fall of approximately []. The CSPO is reviewing []'s planned activities for the remainder of this fiscal year to determine what tasks can be deferred without incurring significant schedule slippage. Otherwise supplemental funding by each Agency may be required. Preliminary discussions regarding this matter have been initiated with Mr. [] of the CIA Comptroller's Office.

V. MILESTONES

STATINTL

STATINTL

STATINTL

SRR Action Item Close-out Sessions	11-15 February 1980
Government Receipt of [] Draft RFP for ADPE	19 February 1980
Government Approval of ADPE RFP	14 March 1980
Begin CIA Coaxial Cable Installation	17 March 1980
[] Submission of Draft User Language Specification	2 June 1980
[] Development Facility Beneficial Occupancy Date (BOD)	13 June 1980
System Design Review	7-11 July 1980
Government Approval of ADPE Vendor Selection	1 August 1980

VI. FINANCIAL REPORT:

SAFE Project financial data are contained in the attachment to this report.

STATINTL

Approved For Release 2002/06/18 : CIA-RDP84-00933R000500070028-2

Approved For Release 2002/06/18 : CIA-RDP84-00933R000500070028-2